Rpt-ID: RCPESPRJ Georgia Date: (9/18/2014
User: krender Department of Transportation Page 1 of 8

Estimate Summary By Project
Contract ID:  B14400-12-000-1 Estimate Number: 0021 Pay Period: 08/01/2014

to 08/31/2014

Contract Location: Time Allowed: 765 Days
0.602 MILE OF WIDENING AND RECONSTRUCTION ON OLD Elapsed Calender Days: 643  Days
Percent Time: 84.05
District: 1 Area: 02
Contractor:

MCCOY GRADING, INC. Date Let: 09/21/2012

450 CALLAWAY RD. Date Awarded: 10/05/2012
Date Contract Executed: 11/20/2012
Date Notice to Proceed: 11/27/2012

GREENVILLE GA 30222-3388 Date Work Began: 12/17/2012

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2014

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $2,079,513.35 Counties:

Original Contract Amount $2,079,513.35 Clarke

Funds Available $257,664.94

Percent Complete 87.61%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
142230- $2,079,513.36 $2,079,513.36 $257,664.95 87.61% $210,261.13

Chief Engineer
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Estimate Summary By Project

Estimate Number: 0021 Pay Period: 08/01/2014

to 08/31/2014

Project Number:

Federal State Project Number:

142230- OLD HULL RD (CR 127) - WIDENING

STP00-0343-00(001)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

This Estimate

$1,457,478.73 $1,289,269.84 $168,208.89

$364,369.68 $322,317.44 $42,052.24

$1,821,848.41 $1,611,587.28 $210,261.13

$0.00 $0.00 $0.00

$1,821,848.41 $1,611,587.28 $210,261.13

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$145,000.00 $145,000.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

($145,000.00) ($145,000.00) $0.00
$1,821,848.41 $1,611,587.28

$210,261.13

Total Payable:
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Contract ID:  B14400-12-000-1 Estimate Number: 0021 Pay Period: 08/01/2014
to 08/31/2014
Project Number 142230-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0019 207-0203 FOUND BKFILL MATL, TP Il CcY 40.000 200.518
35.330 .000
200.518 $.00 $7,084.30
0020 210-0100 GRADING COMPLETE - LS 1.000 .987
398117.800 .005
.992 $1,990.59 $394,932.86
STP00-0343-00(001)
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 14,700.000 12,580.070
16.700 18.470
12,598.540 $308.45 $210,395.62
0030 318-3000 AGGR SURF CRS TN 240.000 416.670
15.590 .000
416.670 $.00 $6,495.89
0035 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 750.000 114.590
82.280 55.310
169.900 $4,550.91 $13,979.37
0040 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 1,800.000 .000
L BITUM MATL & H LIME 80.670 1,511.050
1,511.050 $121,896.40 $121,896.40
0041 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN .000 191.340
L BITUM MATL & H LIME 79.920 .000
191.340 $.00 $15,291.89
Temporary Asphalt Paving
0045 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 2,700.000 2,129.380
TL & H LIME 71.670 301.750
2,431.130 $21,626.42 $174,239.09
0050 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 2,300.000 1,505.290
L & H LIME 74.120 203.820
1,709.110 $15,107.14 $126,679.23
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Pay Period: 08/01/2014
to 08/31/2014

Project Number 142230-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0051 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 279.160
L & H LIME 73.370 .000
279.160 $.00 $20,481.97
Temporary Asphalt Paving
0055 413-1000 BITUM TACK COAT GL 2,200.000 1,301.000
3.330 1,261.000
2,562.000 $4,199.13 $8,531.46
0065 441-0104 CONC SIDEWALK, 4 IN SY 4,600.000 4,168.217
23.290 39.268
4,207.485 $914.55 $97,992.33
0070 441-0106 CONC SIDEWALK, 6 IN SY 32.000 33.511
42.140 .000
33.511 $.00 $1,412.15
0075 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 160.000 222.444
38.810 .000
222.444 $.00 $8,633.05
0085 441-5003 CONCRETE HEADER CURB, 8 IN, TP 3 LF 160.000 209.500
14.420 .000
209.500 $.00 $3,020.99
0100 500-3115 CLASS A CONCRETE, TYPE P2, RETAINING WAL LF 170.000 151.998
485.900 .000
151.998 $.00 $73,855.83
0104 500-3200 CLASS B CONCRETE CcY 50.000 3.266
166.330 29.995
33.261 $4,989.07 $5,532.30
0160 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 2.000 4.000
444.670 .000
4.000 $.00 $1,778.68
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Contract ID:  B14400-12-000-1 Estimate Number: 0021 Pay Period: 08/01/2014
to 08/31/2014
Project Number 142230-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0174 576-1018 SLOPE DRAIN PIPE, 18 IN LF 90.000 128.000
31.570 .000
128.000 $.00 $4,040.96
0178 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 72.000 393.850
46.120 .000
393.850 $.00 $18,164.36
0180 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 150.000 572.219
35.000 .000
572.219 $.00 $20,027.67
0185 603-7000 PLASTIC FILTER FABRIC SY 222.000 818.521
2.700 .000
818.521 $.00 $2,210.01
0190 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 355.000 361.000
22.540 .000
361.000 $.00 $8,136.94
0195 634-1200 RIGHT OF WAY MARKERS EA 14.000 .000
106.410 14.000
14.000 $1,489.74 $1,489.74
0200 641-1100 GUARDRAIL, TP T LF 39.000 .000
56.830 37.000
37.000 $2,102.71 $2,102.71
0205 641-1200 GUARDRAIL, TP W LF 1,763.000 .000
17.410 725.000
725.000 $12,622.25 $12,622.25
0210 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 6.000 .000
933.660 1.000
1.000 $933.66 $933.66
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Contract ID:  B14400-12-000-1 Estimate Number: 0021 Pay Period: 08/01/2014
to 08/31/2014
Project Number 142230-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0215 641-5006 GUARDRAIL ANCHORAGE, TP 6 EA 1.000 .000
443.550 3.000
3.000 $1,330.65 $1,330.65
0220 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 3.000 .000
1962.690 1.000
1.000 $1,962.69 $1,962.69
0230 668-1100 CATCH BASIN, GP 1 EA 12.000 11.950
1910.000 .050
12.000 $95.50 $22,920.00
0235 668-1110 CATCH BASIN, GP 1, ADDL DEPTH LF 11.000 8.816
191.360 1.984
10.800 $379.66 $2,066.69
0240 668-1200 CATCH BASIN, GP 2 EA 10.000 9.950
2418.730 .050
10.000 $120.94 $24,187.30
0245 668-1210 CATCH BASIN, GP 2, ADDL DEPTH LF 26.000 38.900
205.020 .000
38.900 $.00 $7,975.28
0255 668-2110 DROP INLET, GP 1, ADDL DEPTH LF 7.000 8.730
125.500 1.160
9.890 $145.58 $1,241.20
0265 668-2210 DROP INLET, GP 2, ADDL DEPTH LF 15.000 16.869
208.250 .000
16.869 $.00 $3,512.97
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Pay Period: 08/01/2014
to 08/31/2014

Project Number 142230-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0275 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, LF 6.000 10.466
220.270 .300
10.766 $66.08 $2,371.43
Category Amount: $196,832.12 $1,429,529.92
Category Number: 0020 EROSION CONTROL
0295 163-0240 MULCH TN 98.000 74.026
328.000 4.480
78.506 $1,469.44 $25,749.97
0310 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 5.000 15.500
/SAND BAGS 131.340 4.500
20.000 $591.03 $2,626.80
0320 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 58.000 29.750
79.840 5.250
35.000 $419.16 $2,794.40
0330 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 3,550.000 1,861.500
0.930 400.000
2,261.500 $372.00 $2,103.20
0335 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 50.000 51.000
0.930 .000
51.000 $.00 $47.43
0360 167-1500 WATER QUALITY INSPECTIONS MO 19.000 18.000
736.840 1.000
19.000 $736.84 $13,999.96
0370 171-0030 TEMPORARY SILT FENCE, TYPE C LF 7,100.000 6,717.225
3.310 223.250
6,940.475 $738.96 $22,972.97



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14400-12-000-1 Estimate Number: 0021
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Pay Period: 08/01/2014
to 08/31/2014

Project Number 142230-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0380 700-6910 PERMANENT GRASSING AC 3.000 .000
900.000 3.061
3.061 $2,754.90 $2,754.90
0395 700-8000 FERTILIZER MIXED GRADE TN 6.000 400
600.000 1.450
1.850 $870.00 $1,110.00
0401 716-2000 EROSION CONTROL MATS, SLOPES SY 5,600.000 .000
0.810 6,761.333
6,761.333 $5,476.68 $5,476.68
Category Amount: $13,429.01 $79,636.31

Project Total Amount: $210,261.13

$1,821,848.41



